



SOUTH LAWRENCE TRAFFICWAY

2006											2007					
	APRIL	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY
Section 4(f) Evaluation																

Record of Decision

Draft Document Approval Public Meeting Final Document Approval