



SOUTH LAWRENCE TRAFFICWAY

		2006								2007											
		APRIL	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV
Section 4(f) Evaluation																					
		[Timeline bar with Draft Document Approval icons in Nov 2006, Dec 2006, and Aug 2007]																			
Record of Decision																					

Draft Document Approval Public Meeting Final Document Approval