



SOUTH LAWRENCE TRAFFICWAY

2006										2007																			
APRIL	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MARCH	APRIL	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV										
Section 4(f) Evaluation																													
Record of Decision																													

Draft Document Approval Public Meeting Final Document Approval